
 
 
 
 
 

This Week – Ongoing Work – 1/15/07 through 1/19/07 
 
• Carpet installation has begun inside the North Orientation Theater (see photo above). 
• Stone installation is nearly complete in both Orientation Theaters.  Workers continue to install millwork and fabric 

wall panels.   
• Workers are completing ceiling work above the staircase and escalator paths in the transition zone between the East Front 

of the Capitol and the CVC.  Scaffolding may be removed next week clearing the way for escalator installation to begin. 
• In the Exhibition Hall, masons have completed setting marble to the south Wall of Aspirations and installation of 

stone continues on the north wall.  Work on the ceilings of the virtual House and Senate Theater continues with the 
installation of lighting elements in the ceiling soffits, plaster and painting, and final mechanical and electrical work.  
Installation of the central glass floor is expected to begin within the next two weeks. 

• Stone layout is nearly complete in the East Front of the Capitol at the Rotunda level and stone installation is expected 
to begin later this week.   

• Masons continue to set stone to the exterior walls and columns along the CVC entrance zone and have completed 
most of the stone work along the north entrance approaches. 

• Masons continue setting floor tiles in the Food Service servery area (see top photo, next page). 

Inside the North Orientation Theater, carpet installers lay padding for carpeting on the 
uppermost seat tier marking the first carpet installation to occur anywhere in the CVC.  
Carpet installation is expected to be completed in both the North and South Theaters early in 
February.  Inset: Workers continue to install wood and fabric wall panels in both theaters. 
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• Workers have completed installation of the large projection screen door panels in the Congressional Auditorium. 
• Masons continue installation of floor and wall stone in the House and Senate Expansion spaces.  Millwork installation 

is nearly complete in the lowest level of the House Expansion Space while plaster and painting work continues 
throughout much of the Senate Expansion Space. 

 
Next Week – 1/22/07 – 1/26/07 
 
CVC and East Front Plaza Work  
• Ceiling work will continue in the East Front transition zone above 

the main stairs and escalator paths. Scaffolding may be 
dismantled clearing the way for installation of escalators. 

• In the Great Hall, masons will set stone in the water fountains at 
the base of the staircases. 

• Carpet installation will continue in the Orientation Theaters and 
may begin in the Food Service Area. 

• Crews will continue assembling formwork for concrete floor 
slabs in the Congressional Auditorium.  

• Installation of kitchen equipment and floor tiles will continue 
in the Food Service Area. Carpet installation may begin. 

• Masons will continue setting stone along the CVC entrance zone. 
• Workers will run electrical conduit in the floor of the Congressional Auditorium. 
• Stone work is expected to continue in the East Front at the Rotunda level. 
 

A stone mason lays tile in the Food Service servery area.  More than 500 people can be seated in the Food Service Area at one time. 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

Workers assemble some of the steel support structure for 
one of two glass walls that will enclose the central 
carriageway below the East Front Center Steps.  The 
walls will help secure the transition zone that connects the 
CVC and the Capitol while allowing natural light to 
illuminate the central stair and escalators. 


